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12" Street Dump Site

(aka 12" Street Landfill Site)
Near 12" Street ramp to 1-495
Wilmington, DE 19802

ATTN: RRC
cc: A. Breslin
P. Welsh
Wilmington Council
G. Giles
L SITUATION (as of 2 March 2001)

Event: CERCLA Removal Action - Remobilization

A. On Tuesday, 20 February, 2001, personnel and equipment were remobilized
to the site in order to resume and complete the removal action and demobilize
the site. Activities remaining to be conducted include: reconfiguring erosion
and sedimentation controls, completion of stormwater control measures,
removal of hot spot areas.of contaminated sediment behind sheet pile,
removal of sheet pile-along Brandywine Creek, revegetation of the site, and
removal of site support structures (i.e. trailers, parking lot).

B. Erosion and sedimentation control facilities functioned properly throughout
the demobilization period. Siltation fencing has held, all drainage entered the
sedimentation pond, and pond water remains clear. No erosion from the site
has been observed. Temporary vegetation has been placed on the site for the
winter season, but did not germinate properly before the ground froze.

C. Estimated Project Costs (as of 1 March 2001):

ORGANIZATION COSTS TO DATE CEILING

ERRS (Guardian) $ 1,560,731 $2,070,000

START (Weston/TtEMI) $ 59,355 $ 120,000

EPA $ 102,836 $ 240,000

Unallocated @ = _ cc;eeee 103.000

TOTAL $ 1,722,922 $2,533,000

D. Revegetation of the site will occur upon removal of the sheet pile along

Brandywine Creek. Tentative plans include replanting the site with a seed
mixture of rice cut grass and other species native to the area. The
sedimentation pond will be replanted with a mixture of native wetland
species.



II.

III.

ACTIONS

A.

Upon remobilization, ERRS began installing silt fence along the top edge of
the ACB panels in order to provide erosion and sedimentation controls after
the removal of sheet pile. The sheet pile contractor (George & Lynch) is
scheduled to be onsite on 7 March 2001 to begin extracting the sheet pile
along Brandywine Creek.

In accordance with stormwater control plans for the site, ERRS began
installing the headwalls for the drain pipe leading from the Norfolk Southern
rail line to Brandywine Creek.

ERRS utilized a vac truck in order to remove lead-contaminated sediment
from behind the sheet pile at four locations; the contaminated sediment was
identified earlier in the removal action based on sampling data.

On 9 February 2001, the OSC and START met with DNREC representatives
Ann Breslin, Christina Wirtz, Paul Will, Rob Allen, and Kurt Olinger to
discuss issues related to the site. The meeting included discussions related to
the removal of sheet pile, revegetation of the site, and the preparation of a
draft EE/CA to address the non-time critical portion of the site. As a result of
the meeting, it was decided that: sheet pile would be removed upon
remobilization to the site, EE/CA preparation to continue as planned, and
EPA to conduct periodic monitoring of surface water conditions in
Brandywine Creek upon removal of sheet pile.

Upon gaining access to properties across 12" Street, START conducted
additional sampling during the demobilization period. A total of 10 surface
soil samples (collected from the area across 12 Street), 10 surface water
samples and 9 sediment samples (collected from areas along Brandywine
Creek) were collected to identify/delineate other potential sources of
contamination. Analytical data received thus far indicates the presence of
elevated concentrations of lead in soil in the area across 12" Street.
Analytical data for this event will be incorporated into the draft EE/CA. In
addition, one sediment sample was collected from near the junction of the sea
wall and sheet pile; this sample was shipped for PCB congener analyses in
order to assist DNREC in identifying potential sources of PCBs which were
identified previously in this area.

START continues to prepare an EE/CA for the site in support of potential
future action which may be conducted by DNREC, EPA, or others as
warranted.

FUTURE ACTIONS
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A. ERRS to continue activities in support of completing the removal action and
demobilizing the site, including removal of sheet pile, revegetation, and
removal of site support structures.

B. EE/CA to be completed for site.

Michael Towle, OSC
EPA Region III
Philadelphia, PA





